| skylites

|rebalance air

Excavation & haul
Footings
Foundationé
Floor joists & deck

Emergency exit siéi:

Floor slabs

Structural steel

Roof joists & deck

Exterior studs & sheathing
Membrane Roofing
Interior stud framing
Mechanical & electrical rough-in

| Drywall

Masonry
EIFS

Canopy skylite/barrel vault

Exterior doors & windows

|Paint & vinyl

Acoustic oeiling;- -
Lights & diffusers

| Millwork

Wood doors & hardware

add dampers

replace- exh. fans

|add med gas alarm

certiy med gas |
pipe owner's vac pump

:.Final cleanup -
Owner inspectiét_!" -

Punchlist

Relocate main access

/W Excavation & haul
Vo Vi Footings
/. ] F oundations
/. / Fo0r joists & deck
/\/ Emergency exit slab
/] Floor slabs
/. | Structural steel
/9 / Roof joists & deck
/N, ] Exterior studs & sheathing
S s D e i Membrane Roofing
e e e, \nterior stud framing
/PSS Mechanical & electrical rough-in
R s b Drywall
T A L A S e S Ssee  nar e Fh  Masonry
e rr AT SR Rl EIFS
/N Skylites
AR Canopy skylite/barrel vault
[, | E xterior doors & windows
/S, | Paint & vinyl
/N, | Acoustic ceilings
/[ Lights & diffusers
/N, Millwork
/WS Wood doors & hardware
/. | Floorcovering
[/ Ceramic
/L Accessories
A add dampers
A replace exh. fans
AP rcbalance air
AP add med gas alarm
AN certify med gas
AN pipe owner's vac pump
A Final cleanup
Owner inspection
AW punchlist

AW Relocate main access

Start Date
Finish Date
Data Date
Run Date

03APROO
20AUGO1
03APROO
125EP01 07:48
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Activity Activity
ID e Description
| 05520 |owner nurses stations
05600 |Owner occupancy
6561'0 Renovate fam. consulting

Excavation & haul

06100 | Footings

06200 |Foundations
06300  |Floor joists & deck
06400 |Floor slabs o

06500 | Structural steel
06600 |Roof joists & deck

/W Excavation & haul
/. | | 00ting s
/. | F oundations

2001
MAY | JUN |

/9. Floor joists & deck

/N Floor slabs

/. / Structural steel
/. / Roof joists & deck

JAN | FEB | MAR [ APR |
8 322293 8262 9 16233

JUL | AUG | SEP | OCT [N/
; 120273 1017241 8 1522295

L D25 S0k
AW owner nurses stations

Owner occupancy @
Renovate fam. consulting Ay

i 14271 284 5.2

06700 |Exterior studs & sheathing /W] Exterior studs & sheathing
06800 ;Membrane rooﬁng N TR T T R e i, Membrane roofing
06900 |Interior stud framing T it s prsmmsemeond, |nterior stud framing
07000 | Mechanical & electrical rough-in T RO T S T e e e e e TR, Mechanical & electrical rough-in
07100  Drywall ' ) T a2 8 Drywall
07200 TI\.I'Iascmry i SR . Masonry
07300 |EIFS e e, EIFS
07400 |Skylites /] Skylites
07410 |Canopy skylite Canopy skylite Ay
07500 | Exterior doors & windows T e ST O WERRREE, Exterior doors & windows
07600 |Paint & vinyl /. | P aint 8. viny|
07700 | Acoustic ceilings /. | /\oustic ceilings
07800 | Lights & diffusers /—/ ights & diffusers
07900  |Millwork /] Millwork
108000 | Wood doors & hardware s ST A Wood doors & hardware]
08010 |recaulk windows A recaulk windows
08100 |Floorcovering j AN Floorcovering
08110 |Ceramic - Ay Ceoramic
08200 |Accessories A p\cessories
08210 replace exh. fan B A replace exh. fan
08220 |rebalance air - AP rebalance air
08230 |add med gas alarm AP add med gas alarm
08240 |certify med gas A certify med gas
' 08250 pipe owner's vac pump . pipe owner’s vac pump
08300 |Finalcleanup AP Final cleanup
08400 |Owner ins_;-:)éf'ﬁ'idn' Owner inspection Al
Start Date O AP R0 | /——  Eorly Bar BCHS Sheet20f 3 — -
Finish Date 20AUGO1 Date _Revision Checked Approved
s Saaproo | A———— oo ess Bt ) . ved
Run Date 125£p01 07:40 | A———— :iicol Acivty Blackfoot Community Hospital N
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" - _mlﬂYlmluIﬂniﬁlwlﬂwltﬂ JAN | FEB | MAR _wAY CJON T JUL | AUG | SEP | OCT IN.
SS—— Description 284 1118252 9 1623306 1320274 3251 8 152229 : )2 7 142128, 252 9 1623306 1320273 dpummmmmﬁ -.n 1522295
08600 |Owner occupancy Owner occupancy @
09000 |Site demolition /. site demolition
09100 !Rough grade /W7 Rough grade
09200 ‘iWater line re-route /W7 Water line resroute
09300 | Sani sewer re-route /WA sani sewer re-route
09400 | Yard hydrant piping /¥ Yard hydrant piping
09500 | Storm drain system /N / Storm drain system
09600 |Electrical /" E\ectrical
09700 |Concrete pole bases /Y] Concrete pole bases
09800 |Gravel base /", | Grave| base
09900 |Curb & gutter W WSS e, Curb & gutter
09910 |Finish grading /" Finish grading
10000  Asphalt paving /] Asphalt paving
10010  |add curb/gutter AN add curbigutter
10020 | add paving patches add paving patches Ay
10100  |Striping - /N Striping
10110 | Site furnishings /W Site furnishings
10200 | Sidewalk | T s, Sidewalk
10300 | Irigation /'y \rrigation
10400  Landscape e Landscape
10410 |grading for planters AN grading for planters
10420 |planterwalls A planter walls
ol O3APROO | /——— ) Corly Bar  |PCHS bl b -
Finish Date 20AUGO1 M Progress Bar _Date Revision | Checked Approved
Data Date 03APROOQ . .
Run Date 1256P01 07:40 | A——8 iicai Aciity Blackfoot Community Hospital - :
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